IT.

U.S. ENVIRONMENTAL PROTECTION AGENCY
PROGRESS POLLUTION REPORT

HEADING ,

Date: December 5, 1994

From: Kevin Matheis, On-Scene-Coordinator,/7zzdﬂbi}v1
USEPA, REGION II

To: J. Fox, EPA ' W. Muszynski, EPA
K. Callahan, EPA G. Pavlou, EPA
R. Salkie, EPA G. Zachos, EPA
.J. Rotola, EPA ERD, Washington, (E-Mail)
J. Marshall, EPA M. Basile, EPA N. Falls
E. Schaaf, EPA P. Simon, EPA
E. Kissel, EPA S. Becker, EPA
I. Purdy, EPA-HWCB J. Reidy, EPA-HWFB
R. Burns, EPA-OIG M. O0’Toole, NYSDEC
A. Rockmore, NYSDEC F. Shattuck, NYSDEC IX
TAT

Subject: Frontier Chemical Processes, Inc. (Tank Action), Niagara
Falls, Niagara County, NY - Cyanides, Corrosives,
Halogenated & Non-Halogenated Solvents

POLREP NO: Seven (7)

BACKGROUND

SITE/SPILL NO.:

D.O. NO.:

RESPONSE AUTHORITY:
NPL STATUS:

ERCS START DATE:

ERCS COMPLETION DATE:
APPROVAL STATUS:

STATUS OF $2 MILLION/
12 MONTH EXEMPTION
ACTION MEMORANDUM:
CONSENT ORDER STATUS:
Effective Date:
Index Number:

DE MINIMIS ORDER STATUS:

Effective Date:

Index Number:

UNILATERAL ORDER STATUS:

Effective Date:
Index Number:

CcD

2001-02-034

CERCLA/SARA

Non~NPL

May 16, 1994

August 15, 1994

Authorization of Funding from
AA OSWER Elliott P. Laws

Signed March 30, 1994

Signed by Regional Administrator
July 11, 1994

II-CERCLA-94-0205

Signed by Regional Administrator
Pending comment period in
Federal Register
II-CERCLA-94-0206

Signed by Regional Administrator
September 30, 1994
II-CERCLA-94~0224

(Unilateral Order issued to non-
consenting, non-de minimis PRPs)




ITI. S S RMATIO
A. Actions Taken

1. Transportation of waste to CERCLA approved off-site disposal
facilities continues. Attached to this POLREP is a table of shipments
through December 1, 1994.

2. The PRP contractor group continued tank and pipe decontamination
operations in the cyanide and acid tank farms.

3. The contents of the two carbon tanks, V-1 and V-2, were shipped off-
site to Calgon, located in Pittsburgh, Pennsylvania for regeneration.

4. The NEIC microfiche contractor is 6n—site with a team of four
personnel. The contractor is microfiching the backup records for the
documents related to the tank enforcement.

5.  Representatives from the NYSDEC regional office were on site November
29 to determine the disposition of Frontier Chemicals company records.
These records will be vital to future NYSDEC enforcement actions, if
any, related to remediation of the subsurface soil and groundwater, if
needed. NYSDEC was told that EPA expects to be fully demobilized from
the site by December 31 and all utilities to the site will be
disconnected. NYSDEC personnel from Albany may be on-site next week
to conduct a formal site inspection.

B. Future Actions

1. The PRP contractor group will continue the removal of waste materials
from the site for disposal at CERCLA approved disposal facilities.

2. The PRP contractor group will continue decontamination operations on
all tanks and piping.

3. The PRPs hope to complete the tank removal action by the end of 1994.
C. Key Issues

The 30-day nggrgl Register comment period for the de minimis Consent
Agreement has been completed. ORC is completing response to comments.
Demand for payment letters to the consenting PRPs is forthcoming.

IV. OST RMATTON :

The costs of the project are being borne by the PRPs under the AOC and de
ninimis order. The estimated costs of the project are anticipated to by
approximately $3.6 million. This figure does not represent past costs by
EPA. The PRPs for the drum action are responsible for 50% of past costs

incurred by EPA; the PRPs for the tank action are responsible for the other
50%.



DATE

10/31/94
10/31/94
10/31/94
10/31/94
11/01/94
11/01/94
11/01/94
11/01/94
11/01/94
11/02/94
11/02/94
11/03/94
11/03/94
11/03/94
11/03/94
11/04/94
11/04/94
11/04/94
11/04/94
11/04/94
11/05/94
11/07/94
11/07/94
11/07/94
11/07/94
11/07/94
11/08/94
11/09/94
11/09/94
11/11/94
11/11/94
11/11/94
11/11/94
11/12/94
11/14/94
11/14/94
11/14/94
11/15/94
11/16/94
11/16/94
11/17/94
11/17/94
11/18/94
11/18/94

SOURCE
TANK

T-102

T-102

T-102

T-102

T=102

T-102

T-102
T-203/204
T-203/204
T-103

T-103

T-103

T-103
T-203/204
T-203/204
T-301

T-303

T-R302

T-114
T-301/303
T-102

T-102

T-105

T-302

TLR 256

T-302

T-102

T-203
T-301/303/R302
T-R102/T-115
T-R102/T-115
T-206/T-203
T-301/303/R302
T-204/T-112
T-201

T-201
T-203/T-206
T-203/205/206
T-306
T-203/205/206
T-203/205/206
T-202/205/209
T-106
T-206/T-209

FRONTIER CHEMICAL SITE
Niagara Falls, New York
DISPOSAL OF BULK LIQUIDS

DISPOSAL
FACILITY

INC
INC
INC
INC
INC

LWD,
LWD,
LWD,
LWD,
LWD,
LWD, INC
LWD, INC
PETROCHEM
PETROCHEM
CYANOKEM
CYANOKEM
CYANOKEM
CYANOKEM
PETROCHEM
PETROCHEM
CYANOKEM
CYANOKEM
CYANOKEM
CYANOKEM
CYANOKEM
PETROCHEM
PETROCHEM
CYANOKEM
LWD, INC
LWD, INC
LWD, INC
PETROCHEM

PETROCHEM

CYANOKEM
CYANOKEM
CYANOKEM
PETROCHEM

CYANOKEM

PETROCHEM
LWD, INC
LWD, INC
PETROCHEM
PETROCHEM
CECOS
PETROCHEM
PETROCHEM
PETROCHEM
CECOS
PETROCHEM

MANIFEST

- NYB4188645
' NYB4188627

NYB4188717
NYB4188618
NYB4188654
NYB4188699
NYB4188708
MI3870344
MI3870343
MI3036070
MI3036071
MI3036082
MI3036083
MI3870345
MI3870346
MI3036085 -
MI3036080
MI3036081
MI3036084
MI3036072
MI3870347
MI3870377
MI3036073
NYB6757488
NYB6757281
NYB6757308
MI3870376
MI3870375
MI3036074
MI3120304
MI3120303
MI3870348
MI3729935
MI3870349
NYB6757479
NYB6757353
MI3870373
MI3870372
NYB4513239
MI3870371
MI3870370
MI3870369
278557
MI3870367

HAZARDOUS
WASTE
VOLUME

5093
5024
4800
5064
4750
4750
4800
2460
4500
4400
4151
4600
3350
4500
4815
5000
4400
4489
3179
4215
4700
4650
2311
5046
4500
1912
4250
4800
4300
4140
5130
4500
1450
4700
4847
4847
4550
4733
4000
4588
4815
4815
4220
4500



12/02/94

'FRONTIER CHEMICAL SITE
Niagara Falls, New York
DISPOSAL OF BULK LIQUIDS

HAZARDOUS
SOURCE . DISPOSAL WASTE
DATE TANK FACILITY MANIFEST VOLUME
11/18/94 T-206/T-209 PETROCHEM MI3870368 4815
11/21/94 T202/209/TT249 PETROCHEM MI3870351 4500
11/21/94 T-112/T-209 PETROCHEM MI3870352 4680
11/22/94 T-209 PETROCHEM MI3870353 3375
11/23/94 T-2 CECOS NYB6757461 5694
11/23/94 T-2 CECOS NYB6757335 5500
11/28/94 T-2 CECOS NYB4513158 5500
11/28/94 T-2 CECOS NYB4513203 5500
11/28/94 T-2 CECOS NYB4513221 5500
11/28/94 T-2 CECOS NYB6757443 5500
11/28/94 T-101 LWD, INC NYB4513212 4800
11/28/94 T-101 LWD, INC NYB4513167 2877
11/29/94 T-103/T-105 CYANOKEM MI3729934 1000
11/29/94 T-201 PETROCHEM MI3870365 3100
11/29/94 T-2 CECOS NYB6757434 5500
11/29/94 T-2 CECOS NYB6757362 5500
-11/29/94 T-2 CECOS NYB6757416 5500
11/29/94 T-2 CECOS NYB6757371 5500
11/29/94 V-1 CALGON PAC3526854 45300%*%*
11/30/94 FIBER BOXES CWM CHEMICAL NYB6757389 20% %%
11/30/94 T-119 CECOS NYB6757398 4979
11/30/94 T-2 CECOS NYB6757407 5500
11/30/94 T-2 CECOs NYB4188681 5000
12/01/94 T-102 LWD, INC NYB4513392 5276
12/01/94 T-102 1WD, INC NYB4513383 4796
12/01/94 V-2 CALGON PAC0831493 45900%*
12/01/94 T-108 CECOS NYB4513464 3325
12/01/94 T-111 CECOS NYB4513374 5500
12/01/94 T-2 CECOS NYB4513365 2310
*%%* Total ***
* The non-treatable aqueous waste streams are being sent to LWD, Inc.,

Culver City, KY for incineration.
being sent to PetroChem, Detroit, MI for incineration/fuels recovery.
The cyanide waste streams are being sent to CyanoKem, Detroit, MI for
cyanide destruction. The carbon is being sent to Calgon, Pittsburgh,
Hazardous waste solids sent to landfill are
being sent to CWM Chemical Services located in Model City, New York.

PA for regeneration.

The flammable waste streams are

*% The volume of the two carbon loads is in pounds (1lbs.).

k&%

4

The volume of the fiber boxes is in cubic yards.



